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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  
 

Terms of Reference for Climate Change Consultant  
for National Circumstances, Integration of Climate Change into National Development 

Priorities, Education, Training and Public Awareness,  
Information and Networking, and Capacity-Building 

Country: The Bahamas 
 
Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  
 
Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, to address National Circumstances, Integration of Climate Change into National 
Development Priorities, Education, Training and Public Awareness, Information and Networking, 
and Capacity-Building in the context of the preparation of the Third National Communication 
(TNC) and First Biennial Update Report (BUR1) for The Bahamas, in fulfilment of the reporting 
requirement under the United Nations Framework Convention on Climate Change (UNFCCC).  
 
Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period April 2020 to December 
2022.  
 
Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 7). 
 

1. BACKGROUND 

Through The Bahamas Environment Science and Technology (BEST) Commission, the 
Government of The Bahamas is currently conducting its Third National Communication (TNC) 
and First Biennial Update Report (BUR1) report to the United Nations Framework Convention on 
Climate Change (UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   

By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  
One of the main objectives of the TNC/BUR1 process is to build local, individual and institutional 
capacity to implement the Convention. The TNC/BUR will strengthen the national capacities and 
further raise general knowledge and promote awareness on climate change and its effects. It will  
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also strengthen the visibility of climate change issues on the national agenda through strengthened  

cooperation and increased involvement of all relevant stakeholders in the process.  
Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and 
information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 
The BUR process also seeks to enhance general awareness and knowledge on climate change-
related issues in The Bahamas; assist in the process of national planning and policy formulation, 
especially as it relates to reducing greenhouse gas emissions, mainstreaming data collection 
measures within the work programme of the various stakeholder agencies; and contribute to the 
social and economic development of the country by reducing vulnerability associated with climate 
change, or proposing options to do so.  
 
2. INTRODUCTION 
 
The BEST Commission’s experience in regard to  compilation and submission of reports under 
the UNFCCC is mainly limited to National Communications (NCs). As a party to the Convention 
The Bahamas is required to submit Biennial Update Reports (BURs) and National 
Communications (NCs) to the UNFCCC and Conference of Parties. The challenge of non-Annex 
1 parties is: 1) to develop the institutional capacity, 2) improve data collection and data 
management processes and 3) further a transparent and accessible flow of information for 
international reporting and national decision making.  
 
Successful implementation of the TNC/ BUR1 project will:  
 

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy 
to take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
 
iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the  
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policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 

 
The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  
 
3. SCOPE OF WORK  

 
The scope of work will build on the outputs of previous studies under the Second National 
Communication (SNC) project, in addition, preparation of the BUR1 will fulfill the obligations 
of The Bahamas under the UNFCCC. This will be achieved by addressing data gaps, improving 
some studies and carrying out new studies where applicable and appropriate, and strengthening 
the capacity of the country, including at the institutional and policy levels. The consultant is 
required to work in close consultation with the BEST Commission, National Project Coordinator 
(NPC) and National Project Advisory Committee (NPAC) to undertake the following: 

 
Output 1.1: Updated information on National Circumstances and institutional arrangements of 
the Commonwealth of The Bahamas for preparation of NCs and BURs is included in the Third 
National Communication (TNC) and First Biennial Update Report (BUR). 
 
Activities: 

1.1.1. Describe the institutional arrangements relevant to the preparation of the National 
Communications on a continuous basis, in compliance with the guidelines set by 
Decision 17CP/8, paragraph 5. The proposed institutional arrangements are outlined 
in Figures 1 and 2 under section b, paragraph 15. 

1.1.2. Make recommendations on a new institutional structure for TNC/BUR processes 
based on stakeholders’ recommendations during the stocktaking assessment; 

1.1.3. Participate and support a national workshop launching TNC and BUR projects in 
collaboration with key stakeholders (as outlined in Table 1) and others identified by 
NCCC. 

Output 1.2. Updated description of i) climate including recent hurricanes and other extreme 
events, ii) population including recent migrations due to extreme events, growth rates, distribution, 
density and other vital statistics, iii) economy and sector profiles including energy, transportation, 
industry, tourism, agriculture, livestock, fisheries, waste, health and services reflecting national 
priorities; iv) education including scientific and research institutions. 
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Activities: 

1.2.1 Describe recent extreme events including Tropical Storms/Hurricanes Joaquin, 
Matthew, Maria, Irma, and Dorian and population displacement that occurred as a 
result of those events; 

1.2.2 Collect, compile and use information from stock taking exercises and stakeholder 
consultations to develop the national circumstances, including updated population 
with estimated growth rates from Department of Statistics from 2015; 

1.2.3 Validate any gaps of information identified in stakeholder exercise in light of recent 
national priorities identified in the draft National Development Plan; 

1.2.4 Identify relevant sources of information, establish links to obtain relevant data, fill 
in data gaps and update and add new information on national circumstances, 
focusing in particular on updating impacts of climate change and in particular recent 
extreme events on economy including sector profiles which may affect ability of 
country to deal with mitigation, loss and damage and adaptation to climate change. 

1.2.5 Update any educational and research initiatives on climate change since SNC. 
1.2.6 Draft chapter in compliance with the guidelines set by decision 17/CP.8, paragraphs 

3, 4 and 5, circulate for comments to relevant experts if required, and incorporate 
and finalize any comments received and finalize the chapter for inclusion in the TNC 
and BUR1. 

Output 6.1: A Plan and Strategy for the implementation of activities relating to the integration 
of climate change considerations into social, economic and environmental policies and actions 
developed. 
 
Activities: 

6.1.1 Support awareness raising efforts aimed at national planners and policy makers, 
especially those in national planning authorities including the Office of the Prime 
Minister (i.e. PMDU) on climate change issues and policies to guide interventions. 

6.1.2 Participate and support a training workshop for national planners and policy makers 
from all relevant ministries and government agencies; 

6.1.3 Review existing national programmes on development; 
6.1.4 Develop proposals to integrate climate change into sustainable development 

programmes and land management decision-making for various key socio-economic 
sectors; 

6.1.5 Assess the feasibility of integrating climate change concerns into the national 
planning and education processes and draft a short report; 

6.1.6 Participate and support workshops to discuss the climate change integration process; 
6.1.7 Provide training on how to draft sectoral policies and action plans for key 

stakeholders that integrate climate change considerations into social, economic and 
environmental development; 
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6.1.8 Support efforts to adopt and implement the draft Integrated Coastal Zone 

Management (ICZM) Policy Framework as it addresses climate change and disaster 
risk reduction and mainstreaming them into decision-making and economic and 
development planning; 

6.1.9 Develop a database of all climate change projects and financing opportunities; 
6.1.10 Support the active engagement of the private sector in project activities. 
6.1.11 Compile and analyse information on activities/tasks relating to the implementation 

of the New Delhi work program on Article 6 of the Convention 
6.1.12 Prepare a draft National plan for implementation of Article 6 of the Convention 

 
Output 10.1: A plan and strategy for the implementation of activities relating to education, 
training and public awareness based on previous strategies and activities developed. 
 
Activities: 

10.1.1. Assess the general level of awareness and understanding of climate change issues 
and policy toward climate change education, training and public awareness using 
secondary data; 

10.1.2. Assess the national curriculum and efforts made by Government schools at the 
primary, secondary and tertiary levels; 

10.1.3. Assess the available information on implemented or planned public campaigns and 
training programmes; 

10.1.4. Assess institutional structure of climate change information; 
10.1.5. Assess the available information on institutional and legal framework for public 

participation and access to information; 
10.1.6. Assess the available information on the international cooperation to promote 

education, training and public awareness; 
10.1.7. Assess the gaps, needs and priorities in climate change education, training and public 

awareness, including the efficacy of past initiatives of the PEO subcommittee. 
10.1.8. Develop the chapter on Education, Training and Public Awareness, inclusive of 

issues and recommendation made in the above assessments for inclusion in the TNC. 
Output 11.1: A report on the progress of capacity building initiatives on climate change 
prepared  
 
Activities: 
 

11.1.1 Collect, synthesize and provide information on progress of implementation of 
capacity building activities on climate change (relevant to the Capacity-building 
framework of the UNFCCC) to draft TNC chapter on Capacity-Building, including 
recommendations and follow up activities; 
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11.1.2 Develop a sub-section on capacity building for inclusion in the TNC. 

 
Output 12.1: A report on current and potential actions to promote networking and information 
sharing at the national level prepared. 
 
Activities: 

12.1.1. Create a database of national experts who are participating in the preparation of 
the national communications; 

12.1.2. Assess and catalogue all national institutions and agencies that promote, 
encourage and offer networking programmes; 

12.1.3. Develop a programme and strategy for establishing and enhancing these 
networking activities; 

12.1.4. Develop a report for inclusion in TNC. 
Output 12.2: A report on current and potential actions to promote networking and information 
sharing between The Bahamas and other regional countries  
 
Activities: 

12.2.1. Assess regional and international institutions that offer information exchange and 
networking opportunities that The Bahamas may participate in, including those 
offered through CCCCC. 

12.2.2. Develop a strategy for establishing information sharing and networking activities 
between The Bahamas and other regional and international institutions based on 
above assessment and capacities of NCCC. 

12.2.3. Develop chapter on Information and Networking for inclusion in TNC 
 

4. DELIVERABLES 
 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  
 
4.1 An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a workplan within 14 days after the contract is signed);  

 
4.2. Participation and support training workshop for national planners and policy makers from all 
relevant ministries and government agencies, including preparation of workshop material, power 
point presentations and recommendation report after the workshop;  
 
4.3 Participation and support workshops to discuss the climate change integration process; 
including preparation of workshop material, power point presentations and recommendation 
report after the workshop; 



 
 

 7 

 
4.4. Provide training on how to draft sectoral policies and action plans for key stakeholders that 
integrate climate change considerations into social, economic and environmental development; 
including preparation of training material, power point presentations and recommendation report 
after the workshop; 
 
4.5. Database developed of all climate change projects and financing opportunities;  
 
4.6 Database developed of national experts who are participating in the preparation of the 
national communications; 
 
4.7. A draft report on feasibility of integrating climate change concerns into the national planning 
and education processes; (and should make special considerations to the documentation of issues 
associated with gender), to be presented by the consultant for review and validation by BEST, 
NPC, and NPAC. 
 
4.8. A draft of the following: (i) National Circumstances and Institutional Arrangements (ii) 
Integration of Climate Change Considerations into Social, Economic and Environmental Policies 
and Actions (iii) Education, Training and Public Awareness, (iv) Information and Networking, 
and (v) Capacity-Building.  
 
These chapters should take into consideration the needs and priorities for climate change 
education, training and public awareness and capacity-building, as they relate to GHG inventory, 
vulnerability and adaptation assessment, mitigation, technology transfer, research and systematic 
observation and other emerging priorities (and should make special considerations to the 
documentation of issues associated with gender), to be presented by the consultant for review 
and validation by BEST, NPC, and NPAC. 

 
4.9. Final draft of the above-mentioned documents and chapters, integrating comments from 
BEST, NPC, and the NPAC, for production of a final report for submission to the BEST 
Commission. 
 
5. REPORTING  
 
The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  
 
The Consultant is expected to:  
 
5.1 Liaise and consult with the various stakeholders under the TNC/BUR1 project and the National  
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Capacity Self-Assessment 
 
5.2 Participate in coordinating meetings with BEST and NPC 
 
5.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  
 
Note: All data collected and compiled by the Consultant shall remain property of the Government 
of The Bahamas 
 
6. QUALIFICATIONS AND EXPERIENCE 
 
Qualifications: 

§ A degree (at least BSc. or MSc.) in Environmental Policy or another related field, with at 
least eight years’ experience in the field of climate change 

§ Working experience with Small Island Developing States (SIDS); experience in The 
Bahamas will be considered an asset 

§ Familiarity with national communications, biennial update reports and with international 
negotiations and processes under the UNFCCC 

§ Substantial experience in government and interdepartmental procedures 
§ Expert knowledge of and experience in the analysis of: 

a) National development programmes and priorities. 
b) The socio-economic circumstances of The Bahamas/SIDS 
c) Current national, regional (Caribbean) and international policies, related to climate 

change  
§ Familiarity with computers and Microsoft office applications, such as Word Processing, 

Excel, PowerPoint and Access.    
§ Experience with United Nation’s reporting mechanisms will be considered an asset.  
§ Fluency in English (both written and spoken)  
§ Strong oral and written communication skills. 

 
7.  SUBMISSION  
 
The Consultant should submit CVs via email to careers@best.gov.bs and CC: 
chamilton@best.gov.bs; or deliver in hard copy (in a sealed envelope) to: 
 
BEST Commission 
Ministry of the Environment and Housing 
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Ground Floor 
Charlotte House 
Charlotte and Shirley Streets  
P.O. Box N-7132  
Nassau, The Bahamas.  
 
Re: Rochelle Newbold – Climate Consultancy Position (TNC/BUR1) 
 
Applications for this position will be accepted until June 22nd, 2020 at 4:59pm ET.
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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  

Terms of Reference for Green House Gas Inventory Consultant  

Country: The Bahamas 

Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  

Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, to enhance capacities of national experts in GHG Inventory and prepare the National 
Inventory Report (NIR) on Greenhouse Gas (GHG) in the context of the preparation of the Third 
National Communication (TNC) and First Biennial Update Report (BUR1) for The Bahamas, in 
fulfillment of the reporting requirement under the United Nations Framework Convention on 
Climate Change (UNFCCC).  

Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period of April 2020 to June 
2021.  
 
Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 8). 
 

   BACKGROUND  

 
Through The Bahamas Environment Science and Technology (BEST) Commission in the Ministry 
of the Environment and Housing, the Government of The Bahamas is currently engaging in 
activities pursuant to the preparation of its First Biennial Update Report (BUR1) and Third 
National Communication (TNC) to the United Nations Convention on Climate Change 
(UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   

By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  

One of the main objectives of the BUR and the TNC processes is to build local, individual and 
institutional capacity to implement the Convention. The TNC/BUR will strengthen the national 
capacities and further raise general knowledge and promote awareness on climate change and its  
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effects. It will also strengthen the visibility of climate change issues on the national agenda through 
strengthened cooperation and increased involvement of all relevant stakeholders in the process.  

Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and 
information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 

In 2001, The Bahamas submitted to the UNFCCC its Initial National Communication (INC) along 
with a first inventory of the Greenhouse Gases (GHG). It submitted the Second National 
Communication (SNC) in 2015 along with a National Inventory Report (NIR) on GHG emissions 
and sinks with time series emission data for the period 1990-2000. 

1. INTRODUCTION 
 

The BEST Commission’s experience in regard to compilation and submission of reports under the 
UNFCCC is mainly limited to National Communications (NCs). As a party to the Convention The 
Bahamas is required to submit Biennial Update Reports (BURs) and National Communications 
(NCs) to the UNFCCC and Conference of Parties. The challenge of non-Annex 1 parties is: 1) to 
develop the institutional capacity, 2) improve data collection and data management processes and 
3) further a transparent and accessible flow of information for international reporting and national 
decision making. The Subsidiary Body for Implementation notes, the request of non-Annex 1 
Parties for further technical support aimed at improving domestic capacities to facilitate continuity 
in meeting reporting requirements via national greenhouse gas inventory management systems and 
inter alia.  

Successful implementation of the TNC/ BUR1 project will:  

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy to 
take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
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iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the 
policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 

 
In regard to Green House Gas Inventory (GHGI), one of the main project components includes a 
National Inventory of GHG emissions/sinks which also requires the preparation of National 
Inventory Report for the period 1990 to 2018 for inclusion in both the TNC/BUR1. Therefore, the 
main purpose of the consultancy is to develop and strengthen capacities of relevant ministries and 
institutions, as well as, private sectors and NGOs so that, they can participate actively in the 
preparation of regular reports using the 2006 IPCC guidelines for Green House Gas Inventory 
(GHGI).  

Several actions were proposed to improve subsequent GHG Inventory processes (following the 
submission of the Second National Communication). These included: 

• Steps must be taken to allow for verification of data, using multiple sources, so as to permit 
the use of a “top-down” and “bottom-up” comparison. 

• The compilation of statistical data and the nature of the reporting process needed to be 
addressed. A detailed examination of the transport sector, focusing on fuel usage in private 
and public vehicles, in marine transport, in domestic aircrafts, and in agriculture, should be 
undertaken. 

• A national system for data collection, storage, archiving and retrieval also needs to be 
developed, and persons trained in its use. 

• Land use, land use changes and forestry, will require special attention, as this initial 
national inventory relies heavily on data collected by a Land Resources Survey (Little et 
al., 1971 – 1976) completed some 25 years ago. 

• A system for updating and reporting changes in land use needs to be developed so as to 
provide reliable data for future national inventories. 

• The issue of carbon sequestration in the shallow waters of The Bahamas requires scientific 
study in order to verify the initial assessment, and to determine strategies for enhancing the 
capacity of the system to sequester carbon. 
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Additional and continuous capacity building to assist with the performance of future 
inventories and the establishment of memoranda of understanding between Climate 
Change Committee and various statistical databases for retrieval of inventory data. 

The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  
 

2. SCOPE OF WORK   
 
Output 2.1 The National GHG Inventory Team (NIT) established and their technical capacity 
strengthened  

Activities 

2.1.1 Identify the necessary support on technical capacity building and training of NIT on 
chosen tools, procedures and methodologies including, participation in 
international/regional and national workshops, trainings or meetings on GHG 
inventories and provide a report on the activities.  

2.1.2 Assist the NPC in arrangement of the national review and lead training workshops 
on improving quality of the national GHG inventory.  

 
Output 2.2 Improved methodology for collecting, analyzing and storing GHG inventory data 
developed 

Activities 

2.2.1 Review existing information in the Second National GHG Inventory for the 1990-
2000 period. Identify gaps, evaluate the quality and sources of available data. and 
identify barriers to obtaining, storage and analyzing available data. Evaluate 
progress on the actions identified in the Second National GHG Inventory to improve 
subsequent inventories. 

2.2.2 Describe and develop procedures and formulate arrangements necessary to collect 
existing GHG data under the current national framework and inventory system; and 
identify efforts to make this a robust continuous process, including information on 
the role of the institutions involved,  

2.2.3 Make recommendations on the key categories for the national inventory. 
2.2.4 Make recommendations on the selection and application of appropriate inventory 

methodologies. 
2.2.5 Ensure data quality assistance and key source analysis, is consistent with the IPCC 

guidelines.  
2.2.6 Provide recommendations on ways to improve the national GHG inventory process 
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2.2.7 Update QA/QC plan, describing specific QC procedures implemented during the 

inventory development process and the QA procedures conducted to establish 
quality objectives 

Output 2.3 Develop National GHG Inventory for baseline year 2018 and emissions trend for 
2000-2018 

 Activities: 

2.3.1 Utilize IPCC 2006 Guidelines for National Greenhouse Gas Inventories to develop 
the national inventory for baseline year 2018 including technical annexes that detail 
the inventory procedures and calculations 

2.3.2 Develop emissions trend for 2001-2018.  
2.3.3 Identify shortcoming and gaps in data that affect inventory calculations 
2.3.4 Provide recommendations on areas of targeted research and methodologies to 

improve future inventories 
2.3.5 Recommend ways of improvement and technological needs of the national emission 

actors (data collection, storage and management). 
2.3.6 Undertake tier 1 uncertainty assessment of the National Inventories of Greenhouse 

Gas Sources and Sinks, provide information on the level of uncertainty with 
inventory data and their underlying assumptions, and describe the methodologies 
used for estimating these uncertainties 

2.3.7 Provide information on the methodologies used to estimate GHG emissions by 
sources and removals by sinks. This information would include identification of 
sources & use of emission factors, activity data and ways to improve future 
reporting. 

2.3.8 Prepare National Inventory Report for 1990-2018 for inclusion in both BUR1 and 
TNC and circulate for internal review and validation by the NPAC (NCCC), and 
identify the follow-up activities. 

2.3.9 Undertake technical peer reviews by independent national and international experts 
and/or organizations of (i) the NIR for BUR1 and TNC (covering the period 1990-
2018). 

2.3.10 Prepare a chapter of GHG Inventory for inclusion in BUR1 and TNC.  
2.3.11 Finalize and publish the NIR for BUR1 and TNC  
2.3.12 Archive activity data, emission factors and conversion factors used and describe the 

inventory preparation process, procedures and efforts taken to archive such data; 
develop a mechanism for the systematic collection and archiving of data in a 
continuous way (as a technical annex to the report). 
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3. DELIVERABLES  
 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  

3.1 An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a work plan within 14 days after the contract is signed). 

3.2. Inception workshop for GHGI participants on a date to be decided with Project team, including 
training material and recommendation report after the training.  

3.3 Lead the national experts GHGI training seminar, provide training material, produce power 
point presentations and provide recommendation in the form of a report after the training. 

3.4 Developed emissions trend for 2001-2018 

3.5 An updated QA/QC plan, describing specific QC procedures implemented during the 
inventory development process and the QA procedures conducted to establish quality objectives 

3.6. Draft National Inventory Report for 1990-2018, for inclusion in both BUR1/TNC (making 
special considerations to the documentation of issues associated with gender) to be presented by 
the consultant for circulation, revision and internal validation by BEST, NPC, NIT and NPAC, 
and for external validation by independent national and international experts and/or 
organizations. 

3.7.  Draft chapter of GHG Inventory (making special considerations to the documentation of 
issues associated with gender) for inclusion in BUR1/TNC, for circulation, revision and internal 
validation by BEST, NPC, NIT and NPAC.  

3.8 A presentation of findings at a validation workshop on a date to be determined.  

3.9. Final draft of the NIR for BUR1/TNC, integrating comments from internal and external 
reviewers.  

3.10.  Final draft of GHG Inventory chapter, integrating comments from BEST, NPC, NIT, and 
NPAC, for inclusion in BUR1/TNC. 

3.11. Archived activity data, inclusive of: emission factors, conversion factors used, the 
description of the inventory preparation process, procedures and efforts taken to archive such 
data; mechanisms for the systematic collection and archiving of data in a continuous way sector 
based GHG management reporting outline/template (as a technical annex to the report) 
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4. REPORTING  
 

The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  

The Consultant is expected to:  

4.1 Liaise and consult with the various stakeholders under the TNC/BUR1project, inclusive of the 
NIT and the National Capacity Self-Assessment 

4.2 Participate in coordinating meetings with BEST, NPC, and NIT 

4.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  

Note: All data collected and compiled by the Consultant shall remain property of the Government 
of The Bahamas 

 

5. VENUE, OFFICE AND OTHER SUPPORT  
 
The Consultant will be based at the BEST Commission.  

 

6. QUALIFICATION AND EXPERIENCE  
 

 The Consultant or Firm must include team members with: 

• A post-graduate degree in Environmental Science/Management, Energy related Statistics 
or any other relevant qualification in related fields.  

• Demonstrate prior experience (at least eight (8) years) in conducting Greenhouse Gas 
Inventories for National Communication and or Biennial Update Reports for Developing 
Country parties to the UNFCCC. 

• Offer sector specific experts with experience in the preparation of GHGI for Developing 
Country Parties to the UNFCCC. 

• Prior experience preparing GHGI in Small Island Developing States, particularly in the 
Caribbean will be considered an asset.  

• Have conducted practical GHGI process training using the 2006 IPCC Guidelines, 
inventory spread sheets and IPCC software.  
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• Have participated and played a leading role in the preparation and review of National 

Communications, in particular on GHG Inventories;  
• Have thorough knowledge and hands-on experience with the following:   

o User manual for guidelines for the preparation of the BUR1 for Non- Annex I 
Parties. 

o User manual for the Guidelines on the preparation of National Communication 
from Non-annex 1 Parties. 

o 2006 IPCC guidelines for GHG inventory 
• Fluency in English (both written and spoken) 

 
7. SUBMISSION  
The Consultant should submit CVs via email to careers@best.gov.bs and CC: 
chamilton@best.gov.bs; or deliver in hard copy (in a sealed envelope) to: 

 
BEST Commission 
Ministry of the Environment and Housing 
Ground Floor 
Charlotte House 
Charlotte and Shirley Streets  
P.O. Box N-7132  
Nassau, The Bahamas.  
 
Re: Rochelle Newbold – Consultant on GHG Inventory (TNC/BUR1 Project) 
 

Applications for this position will be accepted until June 22nd, 2020 at 4:59pm ET. 
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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  

Terms of Reference for Climate Change Consultant:  

Environmentally Sound Technologies (EST) and Information on Research Programmes  

Country: The Bahamas 
 
Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  

Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, to address Environmentally Sound Technologies (EST) and Information on Research 
Programmes, in the context of the preparation of the Third National Communication (TNC) for 
The Bahamas, in fulfilment of the reporting requirement under the United Nations Framework 
Convention on Climate Change (UNFCCC).  

Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period of October 2021 to March 
2022.  

Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 7). 

1. BACKGROUND 
Through The Bahamas Environment Science and Technology (BEST) Commission, the 
Government of The Bahamas is currently conducting its Third National Communication (TNC) 
and First Biennial Update Report (BUR1) report to the United Nations Framework Convention on 
Climate Change (UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   

By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  
One of the main objectives of the TNC/BUR1 process is to build local, individual and institutional 
capacity to implement the Convention. The TNC/BUR will strengthen the national capacities and 
further raise general knowledge and promote awareness on climate change and its effects. It will 
also strengthen the visibility of climate change issues on the national agenda through strengthened 
cooperation and increased involvement of all relevant stakeholders in the process.  



 
 

 2 

 
Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and 
information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 
 

2. INTRODUCTION 
 
The BEST Commission’s experience in regard to compilation and submission of reports under 
the UNFCCC is mainly limited to National Communications (NCs). As a party to the Convention 
The Bahamas is required to submit Biennial Update Reports (BURs) and National 
Communications (NCs) to the UNFCCC and Conference of Parties. The challenge of non-Annex 
1 parties is: 1) to develop the institutional capacity, 2) improve data collection and data 
management processes and 3) further a transparent and accessible flow of information for 
international reporting and national decision making.  

Successful implementation of the TNC/ BUR1 project will:  

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy 
to take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
 
iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the 
policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 
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In regard to Environmentally Sound Technologies, The Bahamas’ Second National 
Communication (SNC) identified the need for a Technology Needs Assessment (TNA) to be 
developed that would assess available technology and the cost of transfer and adaptation of 
appropriate technologies. Technologies were identified as being needed for mitigation in energy 
and transportation; water conservation adaptation; agriculture and livestock production; 
prevention of malaria and upper respiratory diseases; and biodiversity management and 
conservation. The SNC stated that The Bahamas would pursue funding for a TNA through the 
GEF Enabling Activities fund.  
 
The TNC will build upon the above activities, including the selection of priority technological 
needs, inclusive of cost-effectiveness, opportunities for application, and an established database 
for ESTs, for both mitigation and adaptation technologies.   
 
The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  

3. SCOPE OF WORK  
 
Output 7.1:  Activities on Environmentally Sound Technologies (EST) Assessed 
 
Activities: 

7.1.1 Assess the steps taken by the Government to promote, facilitate and finance EST 
transfer, as well as to support development and enhancement of indigenous capacities 
and technologies in accordance with the guidelines set by Decision 17/CP.8, 
paragraph 42. 

7.1.2 Establish a database for ESTs, including recommendations for both mitigation and 
adaptation technologies. 

7.1.3 Assist in arranging the national review and lead awareness raising workshops on 
ESTs (including recommendations for capacity building in national, sub-regional, 
regional and international trainings on ESTs). 

7.1.4 Prepare a subsection on transfer of EST inclusive of: i) advice on the selection of 
priority technological needs, cost-effectiveness of the technologies and the 
opportunities for their application, further promotion of existing endogenous 
technologies within the context of national circumstances, (and follow up activities) 
for inclusion in the TNC to be validated by the NPAC (National Project Advisory 
Committee). 

The Second National Communication (SNC) provided an overview of existing research 
programmes including PRECIS modeling by the Bahamas Meteorological Service, COSMIC 
programme funded by the National Science Foundation, and SLOSH modelling by the Bahamas 
Meteorological Service to develop vulnerability mapping for several islands.  
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Output 9.1: Research programmes at national level to identify gaps, needs and constraints 
assessed 
 
Activities: 

9.1.1. Conduct an in-depth assessment of research programmes relating to climate 
change to identify gaps, needs and constraints and develop the draft chapter. 

The SNC assessed regional research that was being conducted that was relevant for The Bahamas. 
This included work by the Caribbean Community Climate Change Centre (CCCCC) and Oxford 
University Centre for Environment that focused on developing vulnerability assessments of the 
regional tourism sector and presenting adaptation/mitigation responses. 
 
Output: 9.2: Development of sub-section on regional climate change related research 
 
Activities: 

9.2.1. Conduct an in-depth assessment of regional research programmes with relevance 
to The Bahamas pertaining to climate change. This should include an assessment 
of research from University of West Indies Climate Studies Group and Institute for 
Sustainable Development, CCCCC and other regional organizations.  

9.2.2. Develop sub-section for inclusion in TNC summarizing findings. 
 

4. DELIVERABLES 
 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  
 
4.1 An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a work plan within 14 days after the contract is signed). 
 
4.2 Database established for ESTs, including both mitigation and adaptation technologies.  
 
4.3. Conduct an assessment of research programmes relating to climate change (with relevance 
to The Bahamas), and identified gaps, needs and constraints.  
  
4.3 A draft of the following chapters: (i) Development and Transfer of Environmentally Sound 
Technologies (EST) and (ii) Information on Research Programs.  
 
These chapters should take into consideration the needs and priorities for the development and 
transfer of environmentally sound technologies (EST) and information on research programs, as 
they relate to climate change education, training and public awareness and capacity-building, 
GHG inventory, vulnerability and adaptation assessment, mitigation, systematic observation and  
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other emerging priorities (and should make special considerations to the documentation of issues 
associated with gender), to be presented by the consultant for review and validation by BEST, 
the National Project Coordinator (NPC), and NPAC. 

 
4.4 Final draft of the above-mentioned chapters, integrating comments from BEST, NPC, and the 
NPAC, for production of a final report for submission to the BEST Commission. 
 

5. REPORTING  
 
The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  
 
The Consultant is expected to:  
 
5.1. Liaise and consult with the various stakeholders under the NC project. 
 
5.2. Participate in coordinating meetings with BEST and NPC. 
 
5.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  
 
Note: All data collected and compiled by the Consultant shall remain property of the Government 
of The Bahamas 
 

6. QUALIFICATIONS AND EXPERIENCE 
 
Qualifications: 

§ A degree (at least BSc. or MSc.) in Environmental Engineering/Natural Resource 
Management or another related field, with at least eight (8) years’ experience in the field 
of climate change 

§ Comprehensive understanding and experience with Environmentally Sound Technologies 
specifically, mitigation and adaptation technologies, particularly within a small island 
developing state (SIDS) context (i.e. renewable energy, soft and hard coastal defense 
mechanisms)  

§ Experience in trade policy instruments (e.g. tariff reductions, elimination of subsidies, 
voluntary sustainability standards among others) that could serve as effective vehicles to 
the development and application of environmentally sound technologies would be  
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considered an asset 

§ Experience in the Caribbean will be considered an asset 
§ Familiarity with national communications, biennial update reports and with international 

negotiations and processes under the UNFCCC 
§ Substantial experience in government and interdepartmental procedures 
§ Good knowledge of and experience in the analysis of: 

d) Environmentally Sound Technologies 
e) National, regional and international climate change research programs 
f) National development programmes and priorities. 
g) The socio- economic circumstances of The Bahamas 
h) Current national, regional and international policies, related to climate change  

§ Familiarity with computers and Microsoft office applications, such as Word Processing 
and Excel 

§ Experience with United Nation’s reporting mechanisms will be considered an asset.  
§ Fluency in English (both written and spoken)  
§ Strong oral and written communication skills 

 

7.  SUBMISSION  
 
The Consultant should submit CVs via email to careers@best.gov.bs and CC: 
chamilton@best.gov.bs; or deliver in hard copy (in a sealed envelope) to: 
 
BEST Commission 
Ministry of the Environment and Housing 
Ground Floor 
Charlotte House 
Charlotte and Shirley Streets  
P.O. Box N-7132  
Nassau, The Bahamas.  
 
Re: Rochelle Newbold – Climate Consultancy Position – EST and Information on Research 
Programme (TNC/BUR1) 
 
Applications for this position will be accepted until June 22nd, 2020 at 4:59pm E
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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  

Terms of Reference for Research and Systematic Observation Consultant 

Country: The Bahamas 

Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  

Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, to address and enhance capacity related to Research and Systematic Observation, in 
the context of preparation of the Third National Communication (TNC) and First Biennial Update 
Report (BUR1) for The Bahamas, in fulfilment of the reporting requirement under the United 
Nations Framework Convention on Climate Change (UNFCCC).  

Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period of April 2020 to June 
2022.  

Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 7). 

1. BACKGROUND 

Through The Bahamas Environment Science and Technology (BEST) Commission in the Ministry 
of the Environment and Housing, the Government of The Bahamas is currently engaging in 
activities pursuant to the preparation of its First Biennial Update Report (BUR1) and Third 
National Communication (TNC) to the United Nations Convention on Climate Change 
(UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   
By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  
One of the main objectives of the BUR and the TNC processes is to build local, individual and 
institutional capacity to implement the Convention. The TNC/BUR will strengthen the national 
capacities and further raise general knowledge and promote awareness on climate change and its 
effects. It will also strengthen the visibility of climate change issues on the national agenda through 
strengthened cooperation and increased involvement of all relevant stakeholders in the process.  
Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and  
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information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 
 

2. INTRODUCTION 
 

The BEST Commission’s experience in regard to compilation and submission of reports under the 
UNFCCC is mainly limited to National Communications (NCs).  As a party to the Convention 
The Bahamas is required to submit Biennial Update Reports (BURs) and National 
Communications (NCs) to the UNFCCC and Conference of Parties. The challenge of non-Annex 
1 parties is: 1) to develop the institutional capacity, 2) improve data collection and data 
management processes and 3) further a transparent and accessible flow of information for 
international reporting and national decision making.  

Successful implementation of the TNC/ BUR1 project will:  

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy 
to take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
 
iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the 
policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 

The existing networks of the country consist of a network of observing stations on approximately 
15 well inhabited islands. These stations provide continuous data to the Meteorology Department 
and the network forms part of the Global Climate Observing System (GCOS) and the Global Earth  



 
 

 3 

 
Observation. A Doppler weather radar and satellite data from the National Oceanic Atmospheric 
Administration (NOAA) are also used as early warning tools.  Sea level is monitored by three tidal 
gauges installed in Nassau Harbour, Lee Stocking Island and Inagua under the Caribbean Planning 
for Adaptation to Climate Change (CPACC) project (although some of these gauges are no longer 
operational – see the stakeholder report).  

The Second Nation Communication (SNC) identifies the need to install more recorders as no long-
term records exist for any individual site for sea level recordings. The SNC assessed national 
research that was being conducted including expansion of the SuomiNet GPS receivers to enable 
improved forecasts of hurricane track and intensity. The Bahamas Meteorological Service 
completed vulnerability mapping based on Sea Lake and Overland Surges from Hurricanes 
(SLOSH) model for New Providence, Eleuthera, South Berry Islands, the Exumas, Long Island, 
Cat Island, Rum Cay and San Salvador. 

The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  

3. SCOPE OF WORK  
 

Based on the gaps identified in the Second National Communication:  

Output 8.1: Information on research and systematic observations assessed and described (based 
on gaps identified in the SNC) 

Activities: 

8.1.1 Recommend capacity-building initiatives for enhancing systematic hydro-
meteorological monitoring and climate modeling in the country. 

8.1.2 Assess and develop recommendations for the general policy on funding of research 
and systematic observation. 

8.1.3 Assess efforts made by Government departments and state institutions on climate 
process and climate system studies, modeling, and prediction, research on the 
impacts of climate change and response options, and research and development on 
mitigation and adaptation technologies, and provide recommendations & modalities 
for implementation, including follow-up activities. 

8.1.4 Prepare a sub-section on research and systematic observations for inclusion in the 
TNC. 

 
4. DELIVERABLES 

 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  
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4.1. An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a work plan within 14 days after the contract is signed). 

4.2 Guidance and recommendations provided on systematic hydro-meteorological monitoring 
and climate modelling training.  

4.3. Assessment and recommendations provided on general policy on funding of research and 
systematic observation. 

4.4. Recommendations, modalities for implementation and follow-up activities provided on 
Government departments and state institutions on climate process and climate system studies, 
modeling, and prediction, research on the impacts of climate change and response options, and 
research and development on mitigation and adaptation technologies. 

4.5. A draft of the Climate Change Research and Systemic Observation chapter (this chapter 
should make special considerations to the documentation of issues associated with gender), to be 
presented by the consultant for review and validation by BEST, the National Project Coordinator 
(NPC), and NPAC. 

4.6. Final draft of the above-mentioned chapter, integrating comments from BEST, NPC, and the 
NPAC, for production of a final report for submission to the BEST Commission. 

5. REPORTING 
 

The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  

The Consultant is expected to:  

5.1 Liaise and consult with the various stakeholders under the NC project. 

5.2 Participate in coordinating meetings with BEST and NPC. 

5.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  

Note: All data collected and compiled by the Consultant shall remain property of the Government 
of The Bahamas 

6. QUALIFICATIONS AND EXPERIENCE 
 
Qualifications: 
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§ A post-graduate degree in Meteorology/Climatology/Environmental Sciences or a related 
field along with a minimum of eight (8) years’ experience in an area relevant to climate 
change 

§ Comprehensive understanding and experience with appropriate climate modelling and 
IPCC scenarios, particularly within a small island developing state (SIDS) context 

§ Familiarity with the Global Climate Observing System (GCOS) and the Global Earth 
Observation System and the existing networks of the country.  

§ Experience in the Caribbean will be considered an asset 

§ Familiarity with national communications, biennial update reports and with international 
negotiations and processes under the UNFCCC 

§ Substantial experience in government and interdepartmental procedures 

§ Good knowledge of and experience in the analysis of: 

o National, regional and international climate change research programs 

o National development programmes and priorities 

o Current national, regional and international policies, related to climate change  

§ Familiarity with computers and Microsoft office applications, such as Word Processing 
and Excel   

§ Experience with United Nation’s reporting mechanisms will be considered an asset.  

§ Fluency in English (both written and spoken)  

§ Strong oral and written communication skills 

7. SUBMISSION 
 
The Consultant should submit CVs via email to careers@best.gov.bs and CC: 
chamilton@best.gov.bs; or deliver in hard copy (in a sealed envelope) to: 

 

BEST Commission 
Ministry of the Environment and Housing 
Ground Floor 
Charlotte House 
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Charlotte and Shirley Streets  
P.O. Box N-7132  
Nassau, The Bahamas.  
 
Re: Rochelle Newbold – Research and Systematic Observation Consultant (TNC/BUR1 Project) 
 

Applications for this position will be accepted until June 22nd, 2020 at 4:59pm ET. 
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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  

Terms of Reference for Mitigation Analysis Consultant 

Country: The Bahamas 

Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  

Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, for a Mitigation Assessment & Analysis Consultant in the context of the preparation 
of the Third National Communication (TNC) and First Biennial Update Report (BUR1) for The 
Bahamas, in fulfilment of the reporting requirement under the United Nations Framework 
Convention on Climate Change (UNFCCC).  

Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period of April 2020 to December 
2021  
 
Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 7). 

1. BACKGROUND 

Through The Bahamas Environment Science and Technology (BEST) Commission in the Ministry 
of the Environment and Housing, the Government of The Bahamas is currently engaging in 
activities pursuant to the preparation of its First Biennial Update Report (BUR1) and Third 
National Communication (TNC) to the United Nations Convention on Climate Change 
(UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   
By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  
One of the main objectives of the BUR and the TNC processes is to build local, individual and 
institutional capacity to implement the Convention. The TNC/BUR will strengthen the national 
capacities and further raise general knowledge and promote awareness on climate change and its 
effects. It will also strengthen the visibility of climate change issues on the national agenda through 
strengthened cooperation and increased involvement of all relevant stakeholders in the process.  
Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and  
 



 
 

 2 

 
information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 

2. INTRODUCTION 
 

The BEST Commission’s experience in regard to  compilation and submission of reports under 
the UNFCCC is mainly limited to National Communications (NCs). As a party to the Convention 
The Bahamas is required to submit Biennial Update Reports (BURs) and National 
Communications (NCs) to the UNFCCC and Conference of Parties.  

The challenge of non-Annex 1 parties is: 1) to develop the institutional capacity, 2) improve data 
collection and data management processes and 3) further a transparent and accessible flow of 
information for international reporting and national decision making. The Subsidiary Body for 
Implementation notes, the request of non-Annex 1 Parties for further technical support aimed at 
improving domestic capacities to facilitate continuity in meeting reporting requirements via 
national greenhouse gas inventory management systems and inter alia.  

Successful implementation of the TNC/ BUR1 project will:  

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy 
to take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
 
iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the 
policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 
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The Climate Change Mitigation Assessment is intended to communicate to the Conference of 
Parties (COP) on the leading sources of anthropogenic GHG emissions in The Bahamas and 
identify effective measures to reduce them. It entails national and/or regional analyses of the 
potential costs and impacts of various technologies and practices to mitigate climate change. The 
information should be relevant for sustainable development and useful to policy makers to help 
formulate and prioritize mitigation programmes.  

The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  

3. SCOPE OF WORK  
 
Output 4.1 National mitigation action strengthened and report on potential for integration of 
GHG mitigation considerations into social, economic and environmental policies and actions 
developed. 

Activities 

4.1.1. Consider the Second GHG Inventory and identify national agencies whose policies 
and actions would contribute to GHG emissions reductions.  

4.1.2. Assess policies and actions of these agencies to determine whether and how 
mitigation is addressed 

4.1.3. Identify potential policies and actions that agencies may consider in order to 
contribute to mitigation, along with any barriers of challenges to implementation, 
taking into account national socio-economic and sustainable development priorities 
and national commitments under the UNFCCC. 

4.1.4. Lead the first national workshop on Climate Change Mitigation with the aim of 
determining mitigation actions or programmes that have been implemented or are 
being developed and providing training and awareness raising on mitigation 
measures to sectors with mitigation potential. The workshop should also facilitate 
collection of the information needed for Activity 5.1.2 

4.1.5. Recommend and support on technical capacity building and training on chosen tools 
and methodologies, including participation in international/regional/national 
workshops/meetings/training on mitigation analysis and applying macro-economic 
models 

4.1.6. Compile NAMAs which includes mitigation actions, policies or programmes that 
have been implemented or are being developed. Provide a detailed description of the 
mitigation or group of mitigation actions, including the name, sector, coverage, 
goals, objectives, methodologies, inputs and outputs. 

4.1.7. Develop report based on above activities and include in TNC 
4.1.8. Present to NCCC (NPAC) for input and approval 
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Output 4.2 Baseline and mitigation scenarios at sectoral level developed 

Activities 

4.2.1. Develop baseline (Business As Usual) scenario for energy and transportation sectors 
for the 2018-2040 time frame using LEAP or other appropriate model, in compliance 
with the guidelines set by Decision 17CP/8. 

4.2.2. Review and update mitigation options for selected and future scenarios, which 
contribute to the medium-long term low emission development objectives 

4.2.3. Review and update Mitigation scenario WM (with measures) and WAM (with 
additional measures) for selected sectors by using available software, (i.e., COMAP, 
LEAP, IPCC software, etc.) This must include proposed mitigation policies and 
measures for energy and transportation sectors 

4.2.4. Advise on selection of macro-economic models for evaluating mitigation options 
and measures for GHG emission reduction 

4.2.5. Provide quantification of how energy demand and supply, GHG emissions and costs 
would change with the implementation of different mitigation policies and measures 
as compared to baseline scenario 

4.2.6. Identify barriers to implementation of mitigation policies and measures for energy 
and transportation sectors 

Output 4.3 Chapter on ‘National Mitigation Assessment’ for the Third National Communication 
developed. 

Activities 

4.3.1 Develop chapter in compliance with the guidelines set by Decision 17CP/8. The 
Chapter must include information on planned and implemented mitigation policies 
and measures organized by sector; LEAP or other model-based assessment of 
baseline and mitigation scenarios for energy and transportation; identification of 
barriers to implementation of mitigation policies and measures for energy and 
transportation. 

4.3.2 Finalize the Climate Change mitigation analysis chapter to be submitted as a part of 
the TNC with the NCCC (NPAC). 

As this is the first BUR for The Bahamas, there have been no related previous activities 

Output 5.1 Mitigation actions and their effects investigated and documented 

Activities 

5.1.1. Prepare a template for reporting mitigation actions for selected IPCC 
emission sectors. 
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5.1.2. Compile NAMAs which includes mitigation actions, policies or 

programmes that have been implemented or are being developed. Provide a detailed 
description of the mitigation or group of mitigation actions, including the name, 
sector, coverage, goals, objectives, methodologies, inputs and outputs. Note that this 
information will be collected as part of Activity 4.1.4 First national workshop on 
Mitigation 

5.1.3. Overview and select measures to mitigate climate change and identify the 
follow-up activities 

5.1.4. Identify the effects of implemented NAMAs in reducing GHG emissions, 
dependent upon availability of data 

5.1.5. Develop The Bahamas NAMA registry on the UNFCCC NAMA Registry 
site and register the identified mitigation actions 

5.1.6. Develop process for continued updating of the NAMA registry including 
roles and responsibilities of key agencies and Non-Motorized Transport (NMT) 

5.1.7. Provide information and recommendations for The Bahamas’ consideration 
for participation in international carbon market mechanisms. 

5.1.8. Develop the draft chapter on National Mitigation actions and their effects 
of the BUR1 

5.1.9. Finalize the climate change mitigation actions and their effects chapter to 
be submitted as a part of the BUR1 with the NCCC (NPAC). 
 

4. DELIVERABLES 
 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  

4.1 An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a work plan within 14 days after the contract is signed). 

4.2 Inception workshop for local participants (on Climate Change Mitigation) on a date to be 
decided with Project team. 

4.3 Template for reporting mitigation actions for selected IPCC emission sectors. 

4.4 Draft NAMA report, for inclusion in both BUR1/TNC, to be presented by the consultant for 
circulation, revision and validation by BEST, NPC, NIT and NPAC. 

4.5  Draft chapter of National Mitigation Assessment, in compliance with the guidelines set by 
Decision 17CP/8 (Activity 4.31.), for inclusion in BUR1/TNC, for circulation, revision and 
internal validation by BEST, NPC, NIT and NPAC.  
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4.6 Draft chapter of National Mitigation Actions and the effects, for inclusion in BUR1/TNC, for 
circulation, revision and internal validation by BEST, NPC, NIT and NPAC.  

4.7 A presentation of findings at a validation workshop; 

4.8 Final draft of NAMA report, National Mitigation Assessment Chapter, National Mitigation 
Actions and their Effects chapter, integrating comments from internal reviewers.  

5. REPORTING 
 
The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  

The Consultant is expected to:  

5.1 Liaise and consult with the various stakeholders under the NC project, inclusive of the NIT 
and the National Capacity Self-Assessment 

5.2 Participate in coordinating meetings with BEST, NPC, and NIT 

5.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  

Note: All data collected and compiled by the Consultant shall remain the property of the 
Government of The Bahamas 

6. QUALIFICATIONS AND EXPERIENCE 
 
Qualifications 

• A post-graduate degree in Environmental Science/Management or another field relevant to 
the project; 

• Have at least eight (8) years’ experience in Environmental Studies, Development 
Economics or related fields in developing country Parties to the UNFCCC; 

• Demonstrate prior experience and expertise in conducting Climate Change Mitigation 
Assessments, National Mitigation Actions and their effects (NAMAs) and  review of 
National Communications and Biennial Update Reports for developing country Parties to 
the UNFCCC. 

• Demonstrate experience in developing baselines scenarios for selected IPCC sectors 
(energy and transportation among others) using appropriate models, e.g LEAP. 
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• Demonstrate experience in updating mitigation scenarios, evaluating mitigation measures 
and their impact in energy demand and supply as well as the reduction of GHG emissions  
among others 

• Prior experience preparing Climate Change Mitigation Assessments in Small Island 
Developing States, particularly in the Caribbean will be considered an asset.  

• Fluency in English (both written and spoken)  

• Strong oral and written communication skills. 

 
Successful applicants must also demonstrate a thorough knowledge/ hands-on experience with the 
following: 
 

1. Decision Adopted by the COP Decision 2/CP.17: Guidelines for the Preparation of 
Biennial Update Reports from Parties not Included in Annex 1 to the Convention 
Adopted by the Conference of the Parties; 

 
2. Methodological approaches in addressing anthropogenic emissions by source and 

removal by sinks of GHG gases not controlled by the Montreal Protocol; 
 

3. Report of the Conference of the Parties (COP) at its Seventeenth Session, Held at 
Durban;  

 
4. User Manual for the Guidelines on the Preparation of Biennial Update Reports from Non-

Annex 1 Parties.  
 

5. NAMA registry process.  
 

6. Different available software to update mitigate scenarios.  
 

7. SUBMISSION 
 
The Consultant should submit CVs via email to careers@best.gov.bs and CC: 
chamilton@best.gov.bs; or deliver in hard copy (in a sealed envelope) to: 
 
BEST Commission 
Ministry of the Environment and Housing 
Ground Floor 
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Charlotte House 
Charlotte and Shirley Streets  
P.O. Box N-7132  
Nassau, The Bahamas.  
 
Re: Rochelle Newbold – Mitigation Analysis Consultant (TNC/BUR1 Project) 
 
Applications for this position will be accepted until June 22nd, 2020 at 4:59pm ET. 
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The Bahamas Environment Science and Technology (BEST) Commission 

Ministry of the Environment and Housing  

Terms of Reference for Vulnerability and Adaptation Consultant 

Country: The Bahamas 

Project Name: “Preparation of The Bahamas Third National Communication (TNC) and the 
Preparation of The Bahamas First Biennial Update Report (BUR1) to the UNFCCC”  

Description of the assignment/services: The Services of a Consultant or Firm will be hired, as 
appropriate, to enhance local capacity and support in vulnerability and adaptation initiatives, in the 
context of preparation of the Third National Communication (TNC) for The Bahamas, in 
fulfilment of the reporting requirement under the United Nations Framework Convention on 
Climate Change (UNFCCC).  

Project Deliverables/Period of Engagement: The Consultant or Firm will be paid on a 
deliverable basis and can be expected to be engaged between the period of July 2020 to December 
2021.  
 
Any request for clarification must by standard electronic communication to the email addresses 
indicated under the “Submission” paragraph (Section 7). 
 

1. BACKGROUND 

Through The Bahamas Environment Science and Technology (BEST) Commission, the 
Government of The Bahamas is currently conducting its Third National Communication (TNC) 
and First Biennial Update Report (BUR1) report to the United Nations Framework Convention on 
Climate Change (UNFCCC). This is in accordance with paragraph 1 of Article 4 of the UNFCCC.   

By virtue of a Project Cooperation Agreement with the United Nations Environment Programme 
(UNEP) office in Nairobi, the BEST Commission will serve as the Executing Agency in 
undertaking activities towards the fulfilment of obligations as identified in the deliverables for the 
TNC/BUR1 project.  

One of the main objectives of the TNC/BUR1 process is to build local, individual and institutional 
capacity to implement the Convention. The TNC/BUR will strengthen the national capacities and 
further raise general knowledge and promote awareness on climate change and its effects. It will 
also strengthen the visibility of climate change issues on the national agenda through strengthened 
cooperation and increased involvement of all relevant stakeholders in the process.  
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Decisions of COP 16 & 17 require developing countries to submit biennial update reports (BUR) 
containing updates of greenhouse gas inventories, including a national inventory report and 
information on mitigation actions, needs and support received. Preparation of the BUR1 will fulfill 
the obligations of The Bahamas under the UNFCCC. 

 

2. INTRODUCTION 

The BEST Commission’s experience in regard to  compilation and submission of reports under 
the UNFCCC is mainly limited to National Communications (NCs). As a party to the Convention 
The Bahamas is required to submit Biennial Update Reports (BURs) and National 
Communications (NCs) to the UNFCCC and Conference of Parties. The challenge of non-Annex 
1 parties is: 1) to develop the institutional capacity, 2) improve data collection and data 
management processes and 3) further a transparent and accessible flow of information for 
international reporting and national decision making.  

Successful implementation of the TNC/ BUR1 project will:  
 

i) provide a comprehensive assessment of the vulnerability and adaptive capacity of 
various socioeconomic sectors, using improved methodologies and for integrated 
assessment, and implement the national adaptation strategy; 
 
ii) include in the vulnerability awareness of incidents of loss and damage and climate-
induced displacement and update implementation of the national adaptation strategy 
to take these into account; 
 
iii) further enhance public awareness on climate change issues, including loss and 
damage and displacement; 
 
iv) facilitate the integration of climate change concerns into national socio-economic 
planning processes, with particular emphasis on enhancing the understanding of the 
policy and decision makers on the importance of the integration of climate change and 
sustainable development, including enhancing the capacity of members of the NCCC; 
 
v) facilitate the assessment of existing policies measures for addressing climate change 
issues, any gaps as well as assessing their implementation; 
 
vi) identify existing constraints and gaps related to financial, technical, and capacity 
needs in order to facilitate further action. 

 
The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC.  
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In regard to the Vulnerability and Adaption Assessment, some of the main project components 
will include (but is not limited to): selection of appropriate methodologies to assess vulnerability 
and adaptation, development of climatic scenarios, support the development of the National 
Strategy on Adaptation to Climate Change and identify the follow-up activities. These activities 
will support sustainable development and prove useful to policy makers to help formulate, 
prioritize, and strengthen adaptation initiatives for The Bahamas.  

 
The outputs below will be submitted as part of The Bahamas’ TNC/BUR1 to the UNFCCC. 

3. SCOPE OF WORK  

 
Output 3.1: A national vulnerability and adaptation assessment team established, and their 
technical capacity strengthened. 

Activities: 

3.1.1 The Consultant will serve as team leader and provide expertise as well as carry out 
activities enumerated below. The Consultant, in consultation with the Vulnerability 
and Adaptation Assessment Working Group (VAAWG) will prepare the V&A 
report and ensure that workshops are carried out throughout the process in order to 
raise awareness and provide training and constraints will be identified and 
highlighted. 

3.1.2 Organize the first national workshop on Vulnerability and Adaptation Assessment 
Team (VAAT) in the early phase of TNC implementation phase with the purpose to 
choose VAAT team members, consult relevant stakeholders and assess and choose 
an appropriate approach, tool and methodologies for conducting the V&A 
assessment; 

3.1.3 Recommend and support on  technical capacity building and training on chosen 
tools and methodologies, including training in climate risk assessment and 
modelling, assessing loss and damage and in developing nature-based solutions, 
including participation in international/regional/national 
workshops/meetings/training on V&A. 

Output 3.2: The approaches, tools and methods to be used under the V&A assessment updated 
and validated. 

Activities: 

3.2.1 Identify pertinent data and information available and decide on approaches, tools 
and methods to be used for V&A assessment in compliance with guidelines in 
Decision 17/CP.8, paragraphs 30-31; 
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3.2.2 Update IPCC scenarios and projections using representative concentration pathways 

(RCPs) and latest assessment reports and guidelines. 
Output 3.3: Current vulnerability assessed, adaptation experience and adaptive capacity 
explored. 

Activities: 

3.3.1 Identify and describe climate risks and potential impacts including 1) climate 
variability, extreme events and hazards, 2) assess impacts including loss and damage 
and climate-induced displacement 3) develop risk assessment criteria and 
vulnerability indices 4) assess current climate risks; 

3.3.2 Identify and describe vulnerability (to both socio-economic conditions and climate) 
including identifying key vulnerable groups (using a priority system), identify 
incidents of loss and damage (including non-economic loss and damage) and 
climate-induced displacement, and assessing current vulnerability. 

3.3.3 Explore adaptation experiences and adaptive capacity including by 1) scoping and 
synthesis of information on existing policies and measures relevant to adaptation 2) 
assess the current system’s capacity to adapt to current climate hazards. 

Output 3.4 future climate risks assessed, potential scenarios developed, and future vulnerability 
outlined. 

Activities: 

3.4.1 Describe potential future climate trends, risks and opportunities, including through 
1) clarifying system sensitivities to climate change 2) identify appropriate planning 
horizons 3) developing climate scenarios 4) linking scenarios to impact models, 5) 
undertaking risk analyses (these may be sector specific). 

3.4.2 Develop and describe prospective natural resource management conditions and 
environment trends according to the priority ranking system developed and impacts 
on socio-economic conditions; 

3.4.3 Identify national decision-making processes that either pose potential barriers to 
incorporating adaptation into development planning, or that provide important 
opportunities to build adaptive capacity, evaluate policies and programs related to 
the priority ranking system for their potential support to national adaptation efforts 
in the context of sustainable development. 

Output 3.5 Vulnerability assessment for key area(s) to be performed. Climate risks and 
vulnerabilities identified and assessed. 

Activities: 

3.5.1  
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3.5.2 Analyze current vulnerability of key area(s) identified by VAAT according to the 

priority ranking system; 
3.5.3 Describe potential future vulnerability of the key area(s), including analysis of 

pathways that link the present vulnerability to future risks; 
3.5.4 Identification for options for interventions which can lead to the development of 

adaptation responses, in compliance with guidelines of Decision 17/CP.8, paragraph 
36 (taking in to account existing national initiatives such as the Ministry of 
Environment and Housing survey on ideas for adaptation priorities for access to the 
GCF simplified adaptation portal). 

Output 3.6 Adaptation measures assessed and described in the context of mainstreaming concerns 
into national development plans and decision-making 

Activities: 

3.6.1 Assess to what extent climate change is taken into account in national and sectoral 
policies and plans and evaluate measures and barriers for adapting to climate change 
in key areas, including those highest ranking in the ranking system developed; 

3.6.2 Assess synergies between climate risks, adaptation and mainstreaming; 
3.6.3 Recommend, select and prioritise adaptation options for policies and measures 

including description, costs, impact and barriers to implementation and cross-check 
results with stakeholders. 

Output 3.7 Vulnerability Assessment, Climate Change Impacts and Adaptation Measures of 
TNC compiled and validated 

Activities: 

3.7.1 Compile the vulnerability assessment, climate change impacts and adaptation 
measures report for TNC;  

3.7.2 Circulate the draft chapter for internal and external review; 
3.7.3 Organize a stakeholder workshop to present draft chapter; 
3.7.4 Incorporate comments received from the review and finalize the chapter on 

Vulnerability and Adaptation for inclusion in the TNC. 
 

4. DELIVERABLES 

 
The Consultant shall provide the deliverables associated with the Scope of Works, inclusive of the 
following:  

4.1 An inception report and detailed schedule of activities in alignment with the approved 
workplan (present a work plan within 14 days after the contract is signed). 



 
 

 6 

 
4.2. Lead the first national workshop on vulnerability and adaptation assessment as referenced in 
SOW 3.1.2 including preparation of workshop material, power point presentations and 
recommendation report after the workshop . 

4.3. Selection and application of appropriate methodologies to assess V&A, and climatic 
scenarios developed 

4.4. Developed the national strategy on adaptation to climate change (making special 
considerations to the documentation of issues associated with gender) in consultation with the 
VAAWG, and identified follow-up activities 

4.5. Recommendations provided on capacity building in the sub regional, regional and 
international trainings on integrated assessment modeling. 
4.6. Draft the V&A Chapter (making special considerations to the documentation of issues 
associated with gender) to be presented by the consultant for circulation, revision and internal 
validation by BEST, NPC, VAAT and NPAC  

4.7 A presentation of findings at a validation workshop on a date to be determined.  

4.8. Final draft of the V&A Chapter integrating comments from BEST, NPC, VAAT and NPAC, 
for inclusion in the TNC.   

5. REPORTING 

The Consultant shall report to the Director of the BEST Commission and work in coordination 
with the National Project Coordinator (NPC).  

The Consultant is expected to:  

5.1 Liaise and consult with the various stakeholders under the NC project, inclusive of the VAAT, 
and VAAWG  

5.2 Participate in coordinating meetings with BEST, NPC, VAAT and VAAWG 

5.3 Submit progress reports and final reports to BEST and NPC – inclusive of anticipated and 
completed activities & expenditure – as guided by the approved project workplan (all reports 
should be sensitive to the issue of gender throughout the execution of each activity).  

Note: All data collected and compiled by the Consultant shall remain property of the Government 
of The Bahamas 

6. QUALIFICATIONS AND EXPERIENCE  

 
Qualifications: 
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§ A post-graduate degree in Climatology/Environmental Sciences/Environmental 

Engineering/Natural Resources Management/Social Sciences or a related field along with 
a minimum of eight (8) years’ experience in an area relevant to climate change. 

§ Experience in the preparation of at least two (2) National Communications to the 
UNFCCC; 

§ Comprehensive understanding of climate change, its impacts to society (for example: loss 
and damage, displacement, etc), particularly small island developing states (SIDS) and 
their sustainable development issues (national development programmes and priorities, 
and socio-economic circumstances).  

§ Experience in the Caribbean will be considered an asset. 
§ Demonstrate knowledge of and experience in the analysis of: current national, regional 

and international policies, related to climate change adaptation 
§ Demonstrable knowledge of key V&A assessment methodologies, guidelines and tools 

(e.g., IPCC guidelines, NAPA guidelines, adaptation tools, priority ranking system), 
particularly in consideration of the constraints of SIDS;  

§ Previous experience in conducting V&A assessments;  
§ Experience in leading a team of experts to conduct the various sector assessments;  
§ Experience with the application of sectoral impact models and outputs from climate 

models;  
§ Strong proven ability to analyze corresponding socio-economic impacts of V&A 

assessments;  
§ Experience in working with multi-stakeholder groups including, government and non-

governmental organizations, and vulnerable groups, is also desirable; 
§ Extensive experience in technical report writing and presentation; 
§ Excellent oral and written communication skills in English. 

 

7. SUBMISSION 

The Consultant should submit CVs via email to careers@best.gov.bs and CC: chamilton@best.gov.bs; or 
deliver in hard copy (in a sealed envelope) to: 

 

BEST Commission 

Ministry of the Environment and Housing 

Ground Floor 
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Charlotte House 

Charlotte and Shirley Streets  

P.O. Box N-7132  

Nassau, The Bahamas.  

 

Re: Rochelle Newbold – Vulnerability and Adaptation Consultant (TNC/BUR1 Project) 

Applications for this position will be accepted until June 22nd, 2020 at 4:59pm ET. 

 

 

 

 


